

MAIN SPEAKER

Stephane McShane

Maxim Consulting / 8am - 12pm

Bio: Stephane McShane, Director at Maxim Consulting Group, is an industry expert in leadership, project execution, and productivity improvement. Stephane helps construction firms optimize operations and teamwork. In this session, she'll break down: pre-construction planning, production tracking, and project closeout—to enhance collaboration, reduce risk, and boost efficiency.



Enabling Success - Creating Alignment Between Field and Office

For construction firms to operate efficiently, there must be synergy, teamwork, and trust between the office and the field. Clear processes and the right tools help establish this alignment, ensuring seamless collaboration from pre-mobilization through project closeout.

This session will cover essential workflows designed to mitigate risk and maximize productivity. We will explore the role of pre-construction planning, short interval planning, production tracking, daily project reports, exit strategies, and lessons learned. Additionally, we will discuss the benefits of these processes for each team member and how they can be effectively implemented.

Key Learning Objectives:

- Understand the information required for effective pre-construction planning
- Learn the essential communication strategies for short interval planning
- Explore the impact of accurate production tracking on project success
- Identify the necessary data transfer elements in daily project reports
- Define the data collection process for project closeout and lessons learned